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ESTIMATE RUN 12/18/2017

ESTIMATE SUMMARY 08:47:32

CONTID: C21255         ESTIMATE NO: 0006 PROG 2005

PCN: 21255-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STA 0502-089 / US50 - ROYAL GORGE WEST_SH9 JC PERCENT TIME:

PROJECT NO: STA 0503-089                  

US50 - ROYAL GORGE WEST_SH9 JC

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,859,397.55 PARTICIPATING $ $ 803,201.61

AWARD PROJECT AMT: 7,330,067.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

95.91%

321,719.38

803,201.61

803,201.61

803,201.61

$

$

$

$

7,537,678.17

0.00

7,537,678.17

0.00

7,537,678.17

-109,951.01

0.00

7,427,727.16

0.00

AMOUNT DUE 7,427,727.16 803,201.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 803,201.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK

  

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/28/2017

06/05/2017

12/18/2017

04/06/2017

04/13/2017

04/26/2017

04/28/2017
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0005 *Removal of Delineator 45.000

999.000

202-00090  
 

1,628.641,044.000

1,558.44

1,044.000

EACH

1.56000

0010 Removal of Curb 2,252.000

0.000

202-00201  
 

7,138.842,252.000

0.00

2,252.000

LF  

3.17000

0015 *Removal of Asphalt Mat (Planing) 236,864.900

0.000

202-00240  
 

383,721.14236,864.900

0.00

236,865.000

SY  

1.62000

0020 *Removal of Ground Sign 0.000

171.000

202-00810  
 

5,338.62171.000

5,338.62

171.000

EACH

31.22000

0025 *Removal of Sign Panel 25.000

5.000

202-00821  
 

936.6030.000

156.10

30.000

EACH

31.22000

0030 *Removal of Guardrail Type 3 3,542.000

0.000

202-01130  
 

5,525.523,542.000

0.00

3,542.000

LF  

1.56000

0035 *Removal of End Anchorage 71.000

0.000

202-01300  
 

11,081.6871.000

0.00

71.000

EACH

156.08000

0040 Clean Culvert 32.000

29.000

202-04002  
 

62,534.1561.000

29,729.35

61.000

EACH

1,025.15000

0045 Unclassified Excavation 0.000

530.000

203-00000  
 

4,499.70530.000

4,499.70

530.000

CY  

8.49000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

152.92000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.20000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0060 Hydraulic Excavator 15.000

0.000

203-01565  
 

3,002.7015.000

0.00

15.000

HOUR

200.18000

0065 Potholing 18.000

0.000

203-01597  
 

4,613.2218.000

0.00

18.000

HOUR

256.29000

0070 Sweeping (With Pickup Broom) 0.000

16.000

203-01622  
 

2,870.4016.000

2,870.40

16.000

HOUR

179.40000

0075 *Erosion Log Type 1 (12 Inch) 2,346.000

0.000

208-00002  
 

11,448.482,346.000

0.00

2,346.000

LF  

4.88000

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.10000

0081 Aggregate Bag CMO #3 497.000

0.000

208-00035  
 

5,715.50497.000

0.00

497.000

LF  

11.50000

0085 *Concrete Washout Structure 2.000

0.000

208-00045  
 

1,604.862.000

0.00

2.000

EACH

802.43000

0090 *Storm Drain Inlet Protection (Type I) 23.000

0.000

208-00053  
 

4,857.1423.000

0.00

23.000

EACH

211.18000

0095 Removal and Disposal of Sediment (Labor) 41.000

3.000

208-00103  
 

2,255.4444.000

153.78

44.000

HOUR

51.26000

0100 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,999.0113.000

0.00

13.000

HOUR

153.77000

0105 Sweeping (Sediment Removal) 0.000

64.000

208-00106  
 

11,481.6064.000

11,481.60

64.000

HOUR

179.40000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0110 Removal of Trash 10.000

0.000

208-00107  
 

1,537.7010.000

0.00

10.000

HOUR

153.77000

0115 Erosion Control Management 22.000

4.000

208-00207  
 

2,665.2626.000

410.04

26.000

DAY 

102.51000

0120 Aggregate Base Course (Class 6) 348.400

0.000

304-06007  
 

12,929.12348.400

0.00

348.400

CY  

37.11000

0125 Aggregate Base Course (Shoulder Material) 6.840

1,774.020

304-08002  
 

79,087.991,780.860

78,784.23

1,781.000

CY  

44.41000

0130 Aggregate Base Course (Special) 566.300

0.000

304-09000  
 

25,290.96566.300

0.00

566.300

CY  

44.66000

0135 Hot Mix Asphalt (Patching) (Asphalt) 265.240

0.000

403-00720  
 

35,390.97265.240

0.00

265.240

TON 

133.43000

0140 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 31,014.160

-0.294

403-36721  
 

2,180,584.9231,013.866

-20.67

31,014.160

TON 

70.31000

0145 Emulsified Asphalt (Slow-Setting) 31,082.210

0.000

411-10255  
 

101,949.6531,082.210

0.00

31,082.210

GAL 

3.28000

0150 *Riprap (12 Inch) 7.400

0.000

506-00212  
 

1,723.907.400

0.00

7.400

CY  

232.96000

0155 *12 Inch Corrugated Steel Pipe 44.000

0.000

603-10120  
 

1,731.4044.000

0.00

44.000

LF  

39.35000

0160 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 4,427.000

0.000

606-00301  
 

92,125.874,427.000

0.00

4,427.000

LF  

20.81000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0165 *Transition Type 3L 31 IN MGS 4.000

0.000

606-01395  
 

4,162.084.000

0.00

4.000

EACH

1,040.52000

0170 *End Anchorage (Flared) 31 IN MGS 54.000

0.000

606-02005  
 

146,932.3854.000

0.00

54.000

EACH

2,720.97000

0175 *Curb Type 6 (Section M) BITUMINOUS 0.000

4,035.000

609-60011  
 

31,957.204,035.000

31,957.20

4,035.000

LF  

7.92000

0180 *Delineator (Type I) 0.000

355.000

612-00001  
 

4,618.55355.000

4,618.55

355.000

EACH

13.01000

0185 *Delineator (Type III) 0.000

276.000

612-00003  
 

4,595.40276.000

4,595.40

276.000

EACH

16.65000

0190 *Sign Panel (Class I) 636.290

10.000

614-00011  
 

8,072.16646.290

124.90

646.290

SF  

12.49000

0195 *Sign Panel (Class II) 1,825.840

129.000

614-00012  
 

33,349.571,954.840

2,200.74

1,955.000

SF  

17.06000

0200 *Steel Sign Support (2-Inch Round)(Post and Socket) 92.000

1.000

614-01503  
 

17,417.9793.000

187.29

93.000

EACH

187.29000

0205 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

131.000

10.000

614-01573  
 

44,014.56141.000

3,121.60

141.000

EACH

312.16000

0210 *Flashing Beacon (Solar Powered) 0.000

2.000

614-80001  
 

5,202.622.000

5,202.62

2.000

EACH

2,601.31000

0215 *Rumble Strip 33.000

143,448.000

614-80385  
 

12,913.29143,481.000

12,910.32

143,481.000

LF  

0.09000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0220 *Embankment Protector Type 3 3.000

0.000

615-00030  
 

5,901.753.000

0.00

3.000

EACH

1,967.25000

0225 *Modified Epoxy Pavement Marking(Inlaid) 0.000

2,139.000

627-00009  
 

280,679.582,139.000

280,679.58

2,139.000

GAL 

131.22000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

34.000

627-30410  
 

418.2034.000

418.20

34.000

SF  

12.30000

0235 *Flagging 6,071.500

404.500

630-00000  
 

143,572.926,476.000

8,967.77

6,476.000

HOUR

22.17000

0236 Pilot Car Operation Pilot Car Operation (CMO 2) 557.500

0.000

630-00001  
 

33,450.00557.500

0.00

558.000

HOUR

60.00000

0240 *Traffic Control Inspection 33.000

10.000

630-00007  
 

11,124.1043.000

2,587.00

48.000

DAY 

258.70000

0245 *Traffic Control Management 97.000

18.000

630-00012  
 

100,178.80115.000

15,680.16

115.000

DAY 

871.12000

0250 *Flashing Beacon (Portable) 2.700

0.000

630-80001  
 

1,282.912.700

0.00

3.000

EACH

475.15000

0255 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

285.1213.500

0.00

15.000

EACH

21.12000

0260 *Construction Traffic Sign (Panel Size B) 74.700

0.000

630-80342  
 

2,366.5074.700

0.00

83.000

EACH

31.68000

0265 *Vertical Panel 50.400

0.000

630-80350  
 

532.2250.400

0.00

56.000

EACH

10.56000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0270 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

12,829.192.700

0.00

3.000

EACH

4,751.55000

0275 *Drum Channelizing Device 39.600

0.000

630-80360  
 

418.1839.600

0.00

44.000

EACH

10.56000

0280 *Traffic Cone 212.400

0.000

630-80380  
 

225.14212.400

0.00

236.000

EACH

1.06000

0285 *Mobile Pavement Marking Zone 0.000

14.000

630-80520  
 

38,032.9614.000

38,032.96

14.000

DAY 

2,716.64000

0290 *Mobile Attenuator 34.000

0.000

630-85041  
 

12,565.0434.000

0.00

34.000

DAY 

369.56000

CAT 4,024,369.37546,245.884,027,715.89CURRENT AMT0200 $ $ $

CAT NO0205 ROADWAY - US50 

0295 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

1.56000

0300 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.62000

0305 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

31.22000

0310 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

31.22000

0315 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

1.56000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0320 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

156.08000

0325 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,025.15000

0330 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

8.49000

0335 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

152.92000

0340 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.20000

0345 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

200.18000

0350 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

256.29000

0355 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

179.40000

0360 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.88000

0365 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.10000

0370 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

802.43000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0375 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

211.18000

0380 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,050.29000

0385 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

51.26000

0390 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

153.77000

0395 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

179.40000

0400 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

153.77000

0405 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

102.51000

0410 *Reset Ground Sign 0.000

7.000

210-00810  
 

2,549.267.000

2,549.26

7.000

EACH

364.18000

0415 *Reset Sign Panel 0.000

5.000

210-00815  
 

442.205.000

442.20

5.000

EACH

88.44000

0420 *Reset End Anchorage 1.000

0.000

210-01200  
 

2,289.151.000

0.00

1.000

EACH

2,289.15000

0425 *Modify Guardrail 10,982.000

0.000

210-04030  
 

45,685.1210,982.000

0.00

10,982.000

LF  

4.16000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0430 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

37.11000

0435 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

0.000

CY  

44.41000

0440 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

44.66000

0445 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

133.43000

0450 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 26,161.700

0.000

403-34821  
 

1,686,121.5726,161.700

0.00

26,161.700

TON 

64.45000

0455 Hot Mix Asphalt (Grading SX)(100)(PG 58-28)(Special) 5,007.650

0.000

403-34824  
 

350,184.965,007.650

0.00

5,007.650

TON 

69.93000

0460 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.28000

0465 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

232.96000

0470 *12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

39.35000

0475 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

20.81000

0480 *Transition Type 3G 31 IN MGS 7.000

0.000

606-01370  
 

20,212.157.000

0.00

7.000

EACH

2,887.45000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0485 *End Anchorage (Nonflared) 31 IN MGS 6.000

0.000

606-02003  
 

17,168.646.000

0.00

6.000

EACH

2,861.44000

0490 *End Anchorage (Flared) 31 IN MGS 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,720.97000

0495 *Road Closure Gate 0.000

2.000

607-60620  
 

31,215.682.000

31,215.68

2.000

EACH

15,607.84000

0500 *Curb Type 6 (Section M) BITUMINOUS 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

7.92000

0505 *Delineator (Flexible) (Type I) 0.000

288.000

612-00041  
 

16,482.24288.000

16,482.24

288.000

EACH

57.23000

0510 *Delineator (Flexible) (Type II) 0.000

29.000

612-00042  
 

1,750.1529.000

1,750.15

29.000

EACH

60.35000

0515 *Delineator (Flexible) (Type III) 0.000

186.000

612-00043  
 

11,805.42186.000

11,805.42

186.000

EACH

63.47000

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

12.49000

0525 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

17.06000

0530 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

187.29000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

312.16000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0540 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.09000

0545 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,967.25000

0550 *Mobilization 1.000

0.000

626-00000  
 

581,502.541.000

0.00

1.000

L S 

581,502.54000

0555 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,251.461.000

0.00

1.000

L S 

10,251.46000

0560 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

131.22000

0565 *Pavement Marking Paint (Waterborne) 4,769.830

0.000

627-00011  
 

205,388.884,769.830

0.00

4,770.000

GAL 

43.06000

0570 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 116.000

302.000

627-30405  
 

7,712.10418.000

5,571.90

418.000

SF  

18.45000

0575 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

22.17000

0580 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

258.70000

0585 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

871.12000

0590 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

475.15000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0595 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

21.12000

0600 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

31.68000

0605 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

10.56000

0610 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,751.55000

0615 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

10.56000

0620 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

1.06000

0625 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

2,716.64000

0630 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

369.56000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0641 Added Item (Lump Sum)/ "Increased Density Test Section"
(FHWA) CMO #4

1.000

0.000

900-00014  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0642 Added Item (Dollar)/ Increased Density Incentive 1,359.960

0.000

900-00006  
 

1,359.961,359.960

0.00

1,359.960

DOL 

1.00000

0645 F/A Fuel Cost Adjustment 2,629.460

338.140

700-70016  
 

2,967.602,967.600

338.14

2,967.600

F A 

1.00000

0650 F/A Roadway Smoothness Incentive 0.000

103,637.810

700-70018  
 

103,637.81103,637.810

103,637.81

103,637.810

F A 

1.00000

0655 F/A Asphalt Cement Cost Adjustment 20,343.080

0.000

700-70019  
 

20,343.0820,343.080

0.00

20,343.080

F A 

1.00000

0660 F/A On-The-Job Trainee 3,276.000

564.000

700-70023  
 

3,840.003,840.000

564.00

3,840.000

F A 

1.00000

0665 F/A Quality Incentive Payment 0.000

82,598.930

700-70025  
 

82,598.9382,598.930

82,598.93

82,598.930

F A 

1.00000

0670 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0675 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0680 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0685 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 3,215,508.90256,955.733,529,516.22CURRENT AMT0205 $ $ $
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - SH9 J-15-A 

0690 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0695 *Removal of Asphalt Mat (Special) 1,706.940

0.000

202-00226  
 

7,459.331,706.940

0.00

1,707.000

SY  

4.37000

0700 *Removal of Portions of Present Structure (Class 2) 257.840

0.000

202-00453  
 

64,073.24257.840

0.00

258.000

SY  

248.50000

0705 *Removal of Portions of Present Structure (Class 3) 3.970

0.000

202-00460  
 

1,603.093.970

0.00

4.000

SY  

403.80000

0710 *Removal of Expansion Joint Material 60.000

0.000

202-00520  
 

3,106.2060.000

0.00

60.000

LF  

51.77000

0715 *Structure Backfill (Flow-Fill) 2.250

0.000

206-00065  
 

955.152.250

0.00

2.300

CY  

424.51000

0720 *Removal of Nests 20.000

0.000

240-00010  
 

1,346.0020.000

0.00

20.000

HOUR

67.30000

0725 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0730 *Waterproofing (Membrane) 1,711.000

0.000

515-00120  
 

26,571.831,711.000

0.00

1,711.000

SY  

15.53000

0735 *Bridge Expansion Joint (Asphaltic Plug) 60.000

0.000

518-01001  
 

7,765.2060.000

0.00

60.000

LF  

129.42000

0740 *Sawing and Sealing Bridge Joint 290.000

0.000

518-03000  
 

4,205.00290.000

0.00

290.000

LF  

14.50000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - SH9 J-15-A 

0745 *Concrete Class D (Bridge) (Special) 28.610

0.000

601-03041  
 

42,212.3428.610

0.00

28.610

CY  

1,475.44000

0750 *Galvanic Anodes 764.000

0.000

601-51005  
 

23,729.84764.000

0.00

764.000

EACH

31.06000

0755 *Reinforcing Steel 72.540

0.000

602-00000  
 

169.0272.540

0.00

73.000

LB  

2.33000

0760 Fence (Plastic) 659.000

0.000

607-11525  
 

3,380.67659.000

0.00

659.000

LF  

5.13000

0765 *Concrete Barrier (Temporary) 90.000

0.000

630-80370  
 

2,795.4090.000

0.00

100.000

LF  

31.06000

0770 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

58.000

DAY 

68.63000

CAT 189,372.310.00193,737.87CURRENT AMT0300 $ $ $

CAT NO0305 STRUCTURES - US50 K-15-W 

0775 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0780 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0785 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0790 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - US50 K-15-W 

0795 *Reset Bridge Railing 20.000

0.000

210-00425  
 

7,427.8020.000

0.00

20.000

LF  

371.39000

0800 *Reset Chain Link Fence 13.000

0.000

210-01050  
 

471.1213.000

0.00

13.000

LF  

36.24000

0805 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0810 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0815 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0820 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0825 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0830 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0835 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0840 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

0845 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - US50 K-15-W 

0850 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 7,898.920.007,898.92CURRENT AMT0305 $ $ $

CAT NO0310 STRUCTURES - US50 K-15-H 

0855 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0860 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0865 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0870 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000

0875 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0880 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0885 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0890 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0895 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURES - US50 K-15-H 

0900 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0905 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0910 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

0915 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000

0920 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 0.000.000.00CURRENT AMT0310 $ $ $

CAT NO0315 STRUCTURES - US50 K-15-G 

0925 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0930 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0935 *Removal of Bridge Railing 86.340

0.000

202-00425  
 

16,538.4386.340

0.00

86.340

LF  

191.55000

0940 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0945 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000
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PCN: 21255-BID    ESTIMATE RUN 12/18/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURES - US50 K-15-G 

0950 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0955 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0960 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0965 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0970 *Concrete Class D (Bridge) 4.000

0.000

601-03040  
 

15,530.964.000

0.00

4.000

CY  

3,882.74000

0975 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0980 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0985 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0990 *Reinforcing Steel (Epoxy Coated) 231.000

0.000

602-00020  
 

658.35231.000

0.00

231.000

LB  

2.85000

0995 *Bridge Rail Type 10R 87.000

0.000

606-11010  
 

18,798.9687.000

0.00

87.000

LF  

216.08000

1000 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:32

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURES - US50 K-15-G 

1005 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000

1010 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 51,526.700.0051,526.70CURRENT AMT0315 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 *Field Office (Class 2) 1.000

0.000

620-00002  
 

18,329.601.000

0.00

1.000

EACH

18,329.60000

1020 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,525.351.000

0.00

1.000

EACH

16,525.35000

1025 *Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

9,021.281.000

0.00

1.000

EACH

9,021.28000

1030 *Sanitary Facility 2.000

0.000

620-00020  
 

5,125.722.000

0.00

2.000

EACH

2,562.86000

CAT 49,001.950.0049,001.95CURRENT AMT0400 $ $ $

$ 7,537,678.15803,201.61$7,859,397.55$CURRENT AMTPROJECT TOTAL


